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SUBJECT: Assembly Bill 900 Phase II Jail Construction   AGENDA ITEM: J 

 Financing Program Los Angeles County Scope/ 

  Budget/Schedule Change.  Requesting Approval. 

   ACTION: X 

    INFORMATION:  

RESOURCE PERSON:  Robert Oates 

 

 

Summary:   
 

This agenda item requests the Board of State and Community Corrections (BSCC) approval of  

Los Angeles County’s request for a change of project scope, schedule and cost for the  

Mira Loma project site.   

 

Background: 

 

At the July 2012 BSCC meeting, Los Angeles County received a conditional award through the  

Assembly Bill (AB) 900 Phase II Jail Construction Financing Program.  The County’s submitted 

application described their scope of work as the construction of a new 1,024-bed jail facility at the  

Pitchess Detention Center (including 1,024 medium security beds) with a total project cost of 

$194,700,000.   

 

In March 2013, as a result of the vacated Mira Loma Facility, the Board of Supervisors gave 

direction to study the move to the Mira Loma Facility as it is a more cost effective, would make 

better use of AB 900 funding would only require minimal renovation to meet the program 

expectations, and is free of encumbrances.   

 

In November 2013, the BSCC approved Los Angeles County’s request to relocate their AB 900 

Phase II Jail Construction Financing Program project to the Mira Loma Detention Facility. 

 

This agenda item requests a change in project scope, schedule, and cost for the Mira Loma project 

site. The identified costs and renovations necessary to update the Mira Loma Facility to current 

codes and construct an additional 236 beds, upgrade the kitchen and water system as well as 

renovate the required space to provide medical services and program space for female inmates have 

an estimated total project of $111,100,000 ($100M State funds and 10 percent county cash/in-kind 

match).  Staff from Los Angeles County will be in attendance to answer any questions.   

_______________________________________________________________________________ 

Recommendation/Action Needed: 

                                                                             

Staff recommends the Board approve Los Angeles County’s request for a scope, schedule and cost 

change at the Mira Loma Detention Facility for the AB 900 Phase II Jail Construction Financing 

Program project.  

 

Attachments: 

A. Schedule and cost update 

B. Timeline 

C. Project Scope 


